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Retest on L-35 failed hydrotest.

Asphaltic membrane was accepted on 1-AA and first coat of Furan membrane
is curing.

Alphaltic membrane is being applied in 1-BB.
1-GG in water test phase.
Backfilling and compaction proceeding south of ACL by treatment plant.

L-45 and L-46 are encased and soldier beams will be pulled today for
work at 2-CC.

2~AA poured and forms are being stripped.
Base slab for 41" poured all the way to 2-AA.

42" hydro between 1-EE and 2-AA had three leaking joints. Repairs
started. Six joints to be repaired due to rapid exothermic reaction.

Jusper T-2 in, back £fill in progress.
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